


TAMBORINE MOUNTAIN GALLERY WALK PRECINCT

Project Update July 2025



Completed 2022: Artist's impression of Tamborine Mountain Gallery

Favourable weather conditions in June allowed the construction team to make significant progress despite encountering unexpected harder material during recent excavations.

This project is jointly funded by the Queensland Government's South East Queensland Community Stimulus Program and Scenic Rim Regional Council.

LATEST UPDATE

The detention basin works are ongoing, with the installation of critical infrastructure designed to direct water away from the car park surface towards the detention basin. Although the basin will be fully turfed by the end of the project, Council is currently exploring the use of hydro-mulch to help suppress dust in the interim.

Proper drainage is essential for the longevity and functionality of the car park, and we are committed to using high-quality, durable, and cost-effective materials.

These materials not only enhance the car park's resilience to daily wear but also provide efficient drainage solutions to protect against water damage.

Our focus on sustainability means that the materials selected will help minimise environmental impact while reducing long-term maintenance needs.

This month, our construction crews have made significant progress in relocating the headwalls to ensure proper water flow.

These measures will help in safeguarding the stormwater infrastructure and preventing soil erosion in the surrounding area.

The lower sub-base layer of the car park has been prepared ensuring a strong foundation in preparation for the finishing layer works to commence.



Detention basin Walk Precinct

TAMBORINE MOUNTAIN GALLERY WALK PRECINCT

Project Update July 2025



Detention basin showcasing headwall installation

UPCOMING WORKS

With the completion of the stormwater pipe installation, crews will focus on the backfill works in preparation for the finishing work to commence. Earthworks will continue in preparation for a sandstone block wall to be installed.

Council will import fill material delivered via Long Road, Tamborine Mountain, under traffic management with appropriate road signage to ensure safety throughout the project.

Residents and business owners will experience, reduced speed limits and traffic detours around the work site for access into the proposed car park, allowing the construction crews to undertake their work safely and efficiently.

Pedestrian movements will be minimised and redirected using traffic controllers and signage. Safety measures will be implemented to assist safe movements around work site.

Construction plant and personnel will be active in these areas during construction working hours.

Council acknowledges there will be inconvenience to local residents, business owners, pedestrians and motorists while these works are being undertaken. Your patience and understanding is appreciated.

LANDSCAPING

Landscaping is an integral part of detailed design for Tamborine Mountain Gallery Walk Car Park.

Council is considering various elements in the landscaping plans, aiming to select plants that will provide a shading canopy over the car park while minimising issues such as fruit and branch droppings.

We look forward to creating the space to compliment the natural surroundings, enhance the visual appeal, and contribute to noise reduction across the site.

THANK YOU FOR SUPPORTING US

As the project progresses, we will continue to provide monthly updates.

The project team appreciates your patience and understanding as we construct this major infrastructure project in Scenic Rim.

MORE INFORMATION ON THE PROJECT

Visit: Tamborine Mountain Gallery Walk Precinct webpage or simply scan the QR code in at the top of this page. (<https://www.scenicrim.qld.gov.au/projects/tamborine-mountain-gallery-walk-precinct>)

Any enquiries regarding the works should be directed to Council on **5540 5111** or by email to **mail@scenicrim.qld.gov.au** quoting '**Tamborine Mountain Gallery Walk Construction!**'